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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603851F: ICBM - DEM/VAL

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 67.811 66.745 67.202 -   67.202 67.838 69.008 70.037 71.005 Continuing Continuing
641020: ICBM Guidance
Applications

16.387 15.154 14.303 -   14.303 14.495 14.713 14.933 15.197 Continuing Continuing

641021: ICBM Propulsion
Applications

43.097 43.260 44.574 -   44.574 44.859 45.688 46.366 46.917 Continuing Continuing

641022: ICBM Reentry Vehicle
Applications

5.471 5.538 5.738 -   5.738 5.899 5.986 6.077 6.184 Continuing Continuing

641023: Rocket System Launch
Program

0.026 0.024 0.025 -   0.025 0.025 0.026 0.026 0.026 Continuing Continuing

644209: Long Range Planning
(LRP)

2.830 2.769 2.562 -   2.562 2.560 2.595 2.635 2.681 Continuing Continuing

A. Mission Description and Budget Item Justification
This program ensures a responsive design and development engineering infrastructure to address emerging issues and technology insertion within the current
Intercontinental Ballistic Missile (ICBM), future strategic capability and other common strategic mission areas, where appropriate, to develop enhanced multi-use
capabilities.  Efforts identify methods to reduce life cycle costs, improve nuclear safety and surety, and ensure strategic missile viability.  Demonstration and validation
projects include guidance applications, propulsion applications, reentry vehicles, assessment of current and future propulsion systems, development of enhanced
command/control capabilities, and long range planning efforts.

BA4 - This program is in Budget Activity 4, Advanced Component Development and Prototypes (ACD&P) because efforts are necessary to evaluate integrated
technologies, representative modes or prototype systems in a high fidelity and realistic operating environment.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603851F: ICBM - DEM/VAL

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 68.097 66.745 67.976 -   67.976
Current President's Budget 67.811 66.745 67.202 -   67.202
Total Adjustments -0.286 -   -0.774 -   -0.774

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Other Adjustments -0.286 -   -0.774 -   -0.774

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2010 FY 2011
Project: 641021: ICBM Propulsion Applications

Congressional Add: Advanced Third Stage Domestic Fiber Motor Case Development 2.400 -  
Congressional Add Subtotals for Project: 641021 2.400 -  

Congressional Add Totals for all Projects 2.400 -  

Change Summary Explanation
No Significant Changes
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603851F: ICBM - DEM/VAL

PROJECT
641020: ICBM Guidance Applications

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
641020: ICBM Guidance
Applications

16.387 15.154 14.303 -   14.303 14.495 14.713 14.933 15.197 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Guidance Applications Program ensures the development of strategic capability in response to the Nuclear Posture Review, recommendations of the United
States Strategic Command (USSTRATCOM) Strategic Advisory Group, USSTRATCOM Commander guidance, and the Defense Science Board Task Force on
Nuclear Deterrence.  Efforts are focused on current and future requirements and technologies, reduced life cycle costs, and increased nuclear surety and safety.
Activities leverage the efforts of the Science and Technology community and are coordinated with the Navy strategic application program to enhance synergy and avoid
duplication.  Key elements include developing responsive technologies with common applications for future strategic guidance capabilities.

BA4 - This program is in Budget Activity 4, Advanced Component Development and Prototypes (ACD&P) because efforts are necessary to evaluate integrated
technologies, representative modes or prototype systems in a high fidelity and realistic operating environment.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: Guidance Applications
Description: Develop, in coordination with the Navy, advanced solid-state guidance technology with higher
reliability.

FY 2010 Accomplishments:
Continued to develop, prototype, and test solid-state instrument technologies (accelerometers and gyros).
Continued to develop, analyze, evaluate, prototype, and test advanced solid-state inertial measurement unit
concepts.  Continued assessment, development, and implementation of test options to demonstrate future
system concepts.  Finished build and test of Advanced Inertial Measurement Unit (AIMU) engineering model 1
and design engineering model 2 which will incorporate the solid state strategic gyro and accelerometer.
FY 2011 Plans:
Continue to develop, prototype, and test solid-state instrument technologies (accelerometers and gyros).
Continue to develop, analyze, evaluate, prototype, and test advanced solid-state inertial measurement unit
concepts.  Continue assessment, evaluation, and test of radiation hard electronics for strategic guidance
applications.  Conduct experiments to demonstrate future strategic system concepts.  Conduct assessment,

16.387 15.154 14.303 -   14.303
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603851F: ICBM - DEM/VAL

PROJECT
641020: ICBM Guidance Applications

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

development, and implementation of test options to demonstrate future system concepts.  Complete model 2
AIMU prototype and evaluate performance.
FY 2012 Base Plans:
Continue to develop, prototype, and test solid-state instrument technologies (accelerometers and gyros).
Continue to develop, analyze, evaluate, prototype, and test advanced solid-state inertial measurement unit
concepts. Continue assessment, evaluation, and test of radiation hard electronics for strategic guidance
applications. Continue to conduct
experiments to demonstrate future strategic system concepts. Conduct assessment, development, and
implementation of test options to demonstrate future system concepts. Complete AIMU prototype design and
build and conduct sled test and flight test planning.
FY 2012 OCO Plans:

Accomplishments/Planned Programs Subtotals 16.387 15.154 14.303 -   14.303

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• Activity Not Provided: None. 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing

D. Acquisition Strategy
Accomplish studies, analyses, and limited engineering/pre-prototype hardware development; efforts will be conducted using contracting strategies deemed most
appropriate, generally using competitive cost plus contracts.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603851F: ICBM - DEM/VAL

PROJECT
641020: ICBM Guidance Applications

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Develop, analyze, evaluate,
prototype and test instrument
technologies and Inertial
Measurement Unit (IMU)
concepts

Various
AFRL, Honeywell,
Orbital Sciences:**SEE
REMARKS,

81.796 13.344 Nov 2010 12.549 Nov 2011 -   12.549 Continuing Continuing TBD

Assess, evaluate and test of
radiation hard electronics Various

Navy Crane, Institute
for Space and Defense
Electronics:Vanderbilt
U.,

1.000 0.500 Nov 2010 0.500 Nov 2011 -   0.500 Continuing Continuing TBD

Subtotal 82.796 13.844 13.049 -   13.049

Remarks
**AFRL, Kirtland AFB NM; Honeywell, Redmond WA, Clearwater FL, Phoenix AZ; Orbital Sciences, Chandler AZ

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Other Program Support Various AFNWC:**SEE
REMARKS, 7.149 1.060 Nov 2010 1.004 Nov 2011 -   1.004 Continuing Continuing TBD

Subtotal 7.149 1.060 1.004 -   1.004

Remarks
**AFNWC/NWC, Kirtland AFB, NM

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test Various
AFRL;
Honeywell:**SEE
REMARKS,

1.000 0.250 Nov 2010 0.250 Nov 2011 -   0.250 Continuing Continuing TBD

Subtotal 1.000 0.250 0.250 -   0.250
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603851F: ICBM - DEM/VAL

PROJECT
641020: ICBM Guidance Applications

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
**AFRL, Kirtland AFB NM; Honeywell, Redmond WA, Clearwater FL, Phoenix AZ

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 90.945 15.154 14.303 -   14.303

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603851F: ICBM - DEM/VAL

PROJECT
641020: ICBM Guidance Applications
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603851F: ICBM - DEM/VAL

PROJECT
641020: ICBM Guidance Applications

Schedule Details

Start End
Events Quarter Year Quarter Year

IMU Test Hardware Deliveries 3 2010 4 2011
IMU Tests 2 2011 1 2013
IMU Design Reviews 4 2010 4 2013
Gyro/Accelerometer Prototype build 4 2010 4 2010
Gyro/Accelerometer Design Reviews 1 2010 3 2011
Gyro/Accelerometer Tests 2 2010 4 2012
Rad-Hard Electronics Testing 2 2010 3 2015
Flight/Sled Tests 3 2012 4 2014
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603851F: ICBM - DEM/VAL

PROJECT
641021: ICBM Propulsion Applications

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
641021: ICBM Propulsion
Applications

43.097 43.260 44.574 -   44.574 44.859 45.688 46.366 46.917 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Intercontinental Ballistic Missile (ICBM) Propulsion Application Program develops strategic propulsion capability through projects exploring improvements and/
or alternatives to current propulsion systems, conducting studies assessing application of new technologies to meet future common propulsion system requirements,
assessing opportunities for applying common materials and technology between the ICBM, submarine-launched ballistic missile (SLBM) propulsion systems, and other
solid rocket motor propulsion capabilities to demonstrate a potential family of motors capability.

BA4 - This program is in Budget Activity 4, Advanced Component Development and Prototypes (ACD&P) because efforts are necessary to evaluate integrated
technologies, representative modes or prototype systems in a high fidelity and realistic operating environment.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: Propulsion Application Program
Description: Assess, develop, evaluate, and demonstrate common solid propulsion technology and
manufacturing leading to a static fire test launch.  Develop strategic propulsion capability and explore
improvements to current systems.  Supports the research and development industrial base and critical
infrastructure

FY 2010 Accomplishments:
Supported the Solid Rocket Motor (SRM) research and development industrial base and critical infrastructure.
Continued assessment and demonstration of ordnance and post-boost technology development.  Continued
Large Class Stage (LCS) motor development.  Completed case build and wind for LCS hydro test.  Completed
hydro test on LCS motors.  Began composite case design and build for advanced third stage motor.
FY 2011 Plans:
Support the SRM research and development industrial base and critical infrastructure.  Continue assessment
and demonstration of ordnance and post-boost technology development.  Continue 92" LCS motor development.
Continue intermediate design review for the 92" LCS motors.  Continue static fire test preparation for 92" LCS
motors.
FY 2012 Base Plans:

40.697 43.260 44.574 -   44.574
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603851F: ICBM - DEM/VAL

PROJECT
641021: ICBM Propulsion Applications

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Support the SRM research and development industrial base and critical infrastructure.  Continue assessment
and demonstration of ordnance and post-boost technology development.  Continue 92" LCS motor development.
Complete intermediate design review for the 92" LCS motors.  Complete static fire test for 92" LCS motors.
FY 2012 OCO Plans:

Accomplishments/Planned Programs Subtotals 40.697 43.260 44.574 -   44.574

FY 2010 FY 2011
Congressional Add: Advanced Third Stage Domestic Fiber Motor Case Development
FY 2010 Accomplishments: Minuteman III Advanced Third Stage Domestic Fiber Motor Case Development.
FY 2011 Plans: Complete composite case build of the advanced third stage motor.

2.400 -  

Congressional Adds Subtotals 2.400 -  

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• Activity Not Provided: None 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing

D. Acquisition Strategy
Studies, analyses, and motor test firings will be accomplished; efforts will be conducted using contracting strategies deemed most appropriate, generally using
competitive cost plus contracts.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603851F: ICBM - DEM/VAL

PROJECT
641021: ICBM Propulsion Applications

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test and evaluation of solid
propulsion technologies Various

AFRL; Aerojet,
ATK Thiokol:*SEE
REMARKS,

151.330 23.974 Nov 2010 26.594 Nov 2011 -   26.594 Continuing Continuing TBD

Systems Engineering MIPR SDTW:Kirtland AFB,
NM -   10.500 Jan 2011 11.500 Jan 2012 -   11.500 Continuing Continuing TBD

Assess and demonstrate
ordnance and post-boost
components

Various
AFRL, Aerojet,
ATK Thiokol:*SEE
REMARKS,

1.000 1.000 Jan 2011 1.000 Nov 2011 -   1.000 Continuing Continuing TBD

Evaluation of hazard
classification methods Various

AFRL, Aeorjet,
ATK Thiokol:*SEE
REMARKS,

1.000 1.000 Jan 2011 1.000 Nov 2011 -   1.000 Continuing Continuing TBD

Subtotal 153.330 36.474 40.094 -   40.094

Remarks
*AFRL, Edwards AFB CA; Aerojet, Sacremento CA; ATK Thiokol, Corrinne UT

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Other Program Support Various AFNWC/NWC;
AFRL:*SEE REMARKS, 12.415 1.786 Nov 2010 1.980 Nov 2011 -   1.980 Continuing Continuing TBD

Subtotal 12.415 1.786 1.980 -   1.980

Remarks
*AFNWC/NWC, Hill AFB CA; AFRL, Edwards AFB CA
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603851F: ICBM - DEM/VAL

PROJECT
641021: ICBM Propulsion Applications

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Static Fire C/CPAF AEDC:Edwards AFB,
CA 0.531 5.000 Nov 2010 2.500 Nov 2011 -   2.500 Continuing Continuing TBD

Subtotal 0.531 5.000 2.500 -   2.500

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 166.276 43.260 44.574 -   44.574

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603851F: ICBM - DEM/VAL

PROJECT
641021: ICBM Propulsion Applications
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603851F: ICBM - DEM/VAL

PROJECT
641021: ICBM Propulsion Applications

Schedule Details

Start End
Events Quarter Year Quarter Year

MCS static test fire 2 2010 4 2012
MCS Stage 3 composite case delivery 4 2011 1 2012
LCS motors case deliveries 1 2010 4 2013
LCS motors hydro test 2 2010 2 2011
LCS motors static test fires 2 2012 3 2013
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603851F: ICBM - DEM/VAL

PROJECT
641022: ICBM Reentry Vehicle Applications

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
641022: ICBM Reentry Vehicle
Applications

5.471 5.538 5.738 -   5.738 5.899 5.986 6.077 6.184 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Intercontinental Ballistic Missile (ICBM) Reentry Vehicle (RV) Applications Program ensures the ICBM force is equipped with the safest and most reliable RVs and
explores options for common, multi-mission capabilities.  The program enables a responsive engineering infrastructure to support RVs beyond their original design life
by addressing operational system issues and ensuring the availability of long-lead components/materials while identifying life cycle cost reduction methods. In addition,
the program also develops and tests advanced RV technologies to meet future requirements.  The program leverages investments by the Science & Technology
community and Navy reentry systems applications program.  Products are tested on a space available basis on Minuteman and Trident Force Development Evaluation
(FDE) flights.

BA4 - This program is in Budget Activity 4, Advanced Component Development and Prototypes (ACD&P) because efforts are necessary to evaluate integrated
technologies, representative modes or prototype systems in a high fidelity and realistic operating environment.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: Reentry Vehicle Applications
Description: Develop, evaluate, and test reentry vehicle materials and technologies for use in current and future
strategic systems.

FY 2010 Accomplishments:
Continued carbon-carbon (C/C) thermal protection systems (TPS) material studies.  Continued to validate
reentry vehicle materials at NASA Ames.  Conducted TPS testing of C/C silicon carbide at NASA Dryden.
Evaluated alternate battery technology to increase service life, reduce costs, and increase reliability.  Conducted
material test vehicle flight data analysis.
FY 2011 Plans:
Continue development, evaluation, and testing of Reentry Vehicle materials and technologies.  Continue
Thermal Protection System  and antenna window technology testing.  Continue development of modeling and
simulation tools and thermal testing of nosetip materials. Ground test reentry fuze battery technology.
FY 2012 Base Plans:

5.471 5.538 5.738 -   5.738
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603851F: ICBM - DEM/VAL

PROJECT
641022: ICBM Reentry Vehicle Applications

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Continue arcjet testing of thermal protection system materials.  Complete  thermal testing and analyze antenna
window technologies.  Continue nosetip material testing.
FY 2012 OCO Plans:

Accomplishments/Planned Programs Subtotals 5.471 5.538 5.738 -   5.738

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• Activity Not Provided: None 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing

D. Acquisition Strategy
Studies, analyses, limited engineering, and pre-prototype hardware development will be accomplished; efforts will be conducted using contracting strategies deemed
most appropriate, generally using competitive cost plus contracts.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603851F: ICBM - DEM/VAL

PROJECT
641022: ICBM Reentry Vehicle Applications

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Continue development,
evaluation and testing of
Reentry Vehicle materials and
technologies

Various *SEE REMARKS:**SEE
REMARKS, CA 42.248 4.174 Nov 2010 4.338 Nov 2011 -   4.338 Continuing Continuing TBD

Subtotal 42.248 4.174 4.338 -   4.338

Remarks
*Northrup Grumman, FMI, Boeing
**Northrop Grumman, Clearfield UT; FMI. Biddeford ME; Boeing, Anaheim CA

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Support Various AFNWC/NWC:Hill AFB,
UT 5.495 0.714 Nov 2010 0.750 Nov 2011 -   0.750 Continuing Continuing TBD

Subtotal 5.495 0.714 0.750 -   0.750

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Materials Reqn
AFRL Materials
Lab:Wright-Patterson
AFB, OH

1.550 0.400 Dec 2010 0.400 Dec 2011 -   0.400 Continuing Continuing TBD

Ground ARC Jet Testing PO
Arnold Engineering
& Development
Center:Arnold AFB, TN

0.950 0.250 Dec 2010 0.250 Dec 2011 -   0.250 Continuing Continuing TBD

TPS Testing MIPR *SEE REMARKS:**SEE
REMARKS, 3.381 -   Dec 2010 -   -   -   0.000 3.381 0.000

Subtotal 5.881 0.650 0.650 -   0.650
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603851F: ICBM - DEM/VAL

PROJECT
641022: ICBM Reentry Vehicle Applications

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
*NASA Ames; Dryen Flight Research Center
**NASA Ames, Santa Clara CA; Dryen Flight Research Center, Edwards AFB CA

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 53.624 5.538 5.738 -   5.738

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603851F: ICBM - DEM/VAL

PROJECT
641022: ICBM Reentry Vehicle Applications
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603851F: ICBM - DEM/VAL

PROJECT
641022: ICBM Reentry Vehicle Applications

Schedule Details

Start End
Events Quarter Year Quarter Year

Reentry Vehicles Materials Arc Jet Testing 2 2010 4 2016
Reentry Vehicle Antenna Window tests 3 2011 3 2012
Development of Reentry Vehicle modeling and simulation 2 2010 3 2011
Nosetip Materials testing 3 2010 4 2016
Fuze Battery technology testing 2 2011 2 2012
Penetration Aid Alternative Design Study 1 2011 4 2012
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603851F: ICBM - DEM/VAL

PROJECT
641023: Rocket System Launch Program

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
641023: Rocket System Launch
Program

0.026 0.024 0.025 -   0.025 0.025 0.026 0.026 0.026 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The purpose of the ICBM Rocket System Launch Program (RSLP) is to perform studies and analyses that determine the most constructive and cost effective use of
missile assets after they are deactivated or considered excess and added to the RSLP inventory.

BA4 - This program is in Budget Activity 4, Advanced Component Development and Prototypes (ACD&P) because efforts are necessary to evaluate integrated
technologies, representative modes or prototype systems in a high fidelity and realistic operating environment.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: Rocket System Launch Program
Description: Study and analyze the most constructive use of deactivated missile assets to be added to the
RSLP inventory and the adoption of low cost front-end systems for use on deactivated missile assets.

FY 2010 Accomplishments:
Continue on-going studies for the adoption of low-cost front-end systems for use on deactiviated missile assets.
FY 2011 Plans:
Continue on-going studies for the adoption of low-cost front-end systems for use on deactiviated missile assets.
FY 2012 Base Plans:
Conduct RSLP studies and analyses.
FY 2012 OCO Plans:

0.026 0.024 0.025 -   0.025

Accomplishments/Planned Programs Subtotals 0.026 0.024 0.025 -   0.025
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603851F: ICBM - DEM/VAL

PROJECT
641023: Rocket System Launch Program

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• Activity Not Provided: None 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing

D. Acquisition Strategy
Studies and analyses will be performed primarily in-house augmented with contractor support as required.  Any special projects funded under this project that will
require development and/or evaluation of hardware along with the associated employment concepts, will be awarded to qualified industry sources following open
competition.  Type of contract used (e.g., CPIF, FPIF, etc) will be that deemed most advantageous to the government, generally using cost plus contracts.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603851F: ICBM - DEM/VAL

PROJECT
641023: Rocket System Launch Program

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Engineering Support Various
Space Development
and Test Wing:Kirtland
AFB, NM

3.756 0.024 Nov 2010 0.025 Nov 2011 -   0.025 Continuing Continuing TBD

Subtotal 3.756 0.024 0.025 -   0.025

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 3.756 0.024 0.025 -   0.025

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603851F: ICBM - DEM/VAL

PROJECT
641023: Rocket System Launch Program
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603851F: ICBM - DEM/VAL

PROJECT
641023: Rocket System Launch Program

Schedule Details

Start End
Events Quarter Year Quarter Year

Annual Studies/Analyses 4 2010 4 2016



UNCLASSIFIED

UNCLASSIFIED
Air Force Page 26 of 31 R-1 Line Item #39

Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603851F: ICBM - DEM/VAL

PROJECT
644209: Long Range Planning (LRP)

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
644209: Long Range Planning
(LRP)

2.830 2.769 2.562 -   2.562 2.560 2.595 2.635 2.681 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Long Range Planning (LRP) task analyzes systems to identify common potential modifications of the Minuteman III required to meet user objectives relative to
long term sustainment, technology insertion, employment, and force structure.  The studies focus on system supportability, operability, reliability, and maintainability.
Options/concepts generated by these studies are evaluated for feasibility, system impacts, and cost.  The LRP also lays the groundwork for analysis supporting future
weapon systems development and deployment.  Pre-milestone activities may be conducted for current or future Intercontinental Ballistic Missile (ICBM) weapon
systems to include entry criteria for milestone activities.

BA4 - This program is in Budget Activity 4, Advanced Component Development and Prototypes (ACD&P) because efforts are necessary to evaluate integrated
technologies, representative modes or prototype systems in a high fidelity and realistic operating environment.

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Title: Long Range Planning
Description: Analyze and plan current and future ICBM modifications for long term sustainment, technology
insertion, employment and force structure.

FY 2010 Accomplishments:
Completed range architecture, concrete, industrial base and modular mechanical ordnance destruct system
(MMODS) studies.
FY 2011 Plans:
Continue support of the consolidated long range plan.  Continue feasibility and life extension studies.  Examine
pre-milestone activities that may be conducted for current or future ICBM weapon systems.
FY 2012 Base Plans:
Continue support of the consolidated long range plan.  Continue feasibility and life extension studies.  Continue
pre-milestone activities that may be conducted for current or future ICBM weapon systems.
FY 2012 OCO Plans:

2.830 2.769 2.562 -   2.562
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603851F: ICBM - DEM/VAL

PROJECT
644209: Long Range Planning (LRP)

B. Accomplishments/Planned Programs ($ in Millions)
FY 2010 FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Accomplishments/Planned Programs Subtotals 2.830 2.769 2.562 -   2.562

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• Activity Not Provided: None 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing

D. Acquisition Strategy
Studies and analyses will be accomplished; efforts will be conducted using contracting strategies deemed most appropriate, generally using competitive cost plus
contracts.

E. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603851F: ICBM - DEM/VAL

PROJECT
644209: Long Range Planning (LRP)

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Long Range Plan SS/CPAF
Northrop
Grumman:Clearfield,
UT

6.080 0.170 Dec 2010 0.170 Dec 2011 -   0.170 Continuing Continuing TBD

Studies Various *SEE REMARKS:**SEE
REMARKS, 39.480 1.892 Dec 2010 1.692 Dec 2011 -   1.692 Continuing Continuing TBD

Subtotal 45.560 2.062 1.862 -   1.862

Remarks
*Northrop Grumman; The MITRE Corporation, Bedford MA;  Various
**Northrop Grumman, Clearfield UT; The MITRE Corp, Bedford MA

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Other program support Various AFNWC/
NWC:Clearfield, UT 5.495 0.707 Nov 2010 0.700 Nov 2011 -   0.700 Continuing Continuing TBD

Subtotal 5.495 0.707 0.700 -   0.700

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   0.000 0.000 0.000
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603851F: ICBM - DEM/VAL

PROJECT
644209: Long Range Planning (LRP)

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 51.055 2.769 2.562 -   2.562

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603851F: ICBM - DEM/VAL

PROJECT
644209: Long Range Planning (LRP)



UNCLASSIFIED

UNCLASSIFIED
Air Force Page 31 of 31 R-1 Line Item #39

Exhibit R-4A, RDT&E Schedule Details: PB 2012 Air Force DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
3600: Research, Development, Test & Evaluation, Air Force
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603851F: ICBM - DEM/VAL

PROJECT
644209: Long Range Planning (LRP)

Schedule Details

Start End
Events Quarter Year Quarter Year

Long Range Planning studies 1 2010 4 2016
Feasibility/life extension studies 1 2010 4 2016
Conventional Strike Missile study 1 2010 4 2011
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BA4 - This program is in Budget Activity 4, Advanced Component Development and Prototypes (ACD&P) because efforts are necessary to evaluate integrated technologies, representative modes or prototype systems in a high fidelity and realistic operating environment.
                         
                             
                                 Guidance Applications
                                 Develop, in coordination with the Navy, advanced solid-state guidance technology with higher reliability.
                                 
                                     
                                         16.387
                                         Continued to develop, prototype, and test solid-state instrument technologies (accelerometers and gyros).  Continued to develop, analyze, evaluate, prototype, and test advanced solid-state inertial measurement unit concepts.  Continued assessment, development, and implementation of test options to demonstrate future system concepts.  Finished build and test of Advanced Inertial Measurement Unit (AIMU) engineering model 1 and design engineering model 2 which will incorporate the solid state strategic gyro and accelerometer.
                                    
                                
                                 
                                     
                                         15.154
                                         Continue to develop, prototype, and test solid-state instrument technologies (accelerometers and gyros).  Continue to develop, analyze, evaluate, prototype, and test advanced solid-state inertial measurement unit concepts.  Continue assessment, evaluation, and test of radiation hard electronics for strategic guidance applications.  Conduct experiments to demonstrate future strategic system concepts.  Conduct assessment, development, and implementation of test options to demonstrate future system concepts.  Complete model 2 AIMU prototype and evaluate performance.  
                                    
                                     
                                         14.303
                                    
                                     
                                         14.303
                                         Continue to develop, prototype, and test solid-state instrument technologies (accelerometers and gyros). Continue to develop, analyze, evaluate, prototype, and test advanced solid-state inertial measurement unit concepts. Continue assessment, evaluation, and test of radiation hard electronics for strategic guidance applications. Continue to conduct
experiments to demonstrate future strategic system concepts. Conduct assessment, development, and implementation of test options to demonstrate future system concepts. Complete AIMU prototype design and build and conduct sled test and flight test planning.

                                    
                                     
                                         0.000
                                          
                                    
                                
                            
                        
                         
                             
                                 Activity Not Provided
                                 None.
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                        
                         Accomplish studies, analyses, and limited engineering/pre-prototype hardware development; efforts will be conducted using contracting strategies deemed most appropriate, generally using competitive cost plus contracts.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         
                             
                                 Product Development
                                 **AFRL, Kirtland AFB NM; Honeywell, Redmond WA, Clearwater FL, Phoenix AZ; Orbital Sciences, Chandler AZ
                                 
                                     
                                         Develop, analyze, evaluate, prototype and test instrument technologies and Inertial Measurement Unit (IMU) concepts
                                         Various
                                         AFRL, Honeywell, Orbital Sciences
                                         **SEE REMARKS, 
                                         
                                             81.796
                                             
                                                 13.344
                                                 2010-11
                                            
                                             
                                                 12.549
                                            
                                             
                                                 12.549
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                     
                                         Assess, evaluate and test of radiation hard electronics
                                         Various
                                         Navy Crane, Institute for Space and Defense Electronics
                                         Vanderbilt U., 
                                         
                                             1.000
                                             
                                                 0.500
                                                 2010-11
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                
                            
                             
                                 Support
                                 **AFNWC/NWC, Kirtland AFB, NM
                                 
                                     
                                         Other Program Support
                                         Various
                                         AFNWC
                                         **SEE REMARKS, 
                                         
                                             7.149
                                             
                                                 1.060
                                                 2010-11
                                            
                                             
                                                 1.004
                                            
                                             
                                                 1.004
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 **AFRL, Kirtland AFB NM; Honeywell, Redmond WA, Clearwater FL, Phoenix AZ
                                 
                                     
                                         Test
                                         Various
                                         AFRL; Honeywell
                                         **SEE REMARKS, 
                                         
                                             1.000
                                             
                                                 0.250
                                                 2010-11
                                            
                                             
                                                 0.250
                                            
                                             
                                                 0.250
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                
                            
                             
                                 Management Services
                            
                        
                    
                     
                         
                             APPN_3600_BA_04_PE_0603851F_BPAC_641020_0.jpg
                        
                    
                     
                         
                             
                                 IMU Test Hardware Deliveries
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 IMU Tests
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 IMU Design Reviews
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                             
                                 Gyro/Accelerometer Prototype build
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 Gyro/Accelerometer Design Reviews
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 Gyro/Accelerometer Tests
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 Rad-Hard Electronics Testing
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         3
                                         2015
                                    
                                
                            
                             
                                 Flight/Sled Tests
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                        
                    
                
                 
                     641021
                     ICBM Propulsion Applications
                     
                         43.097
                         43.260
                         44.574
                         44.574
                         0.000
                         44.859
                         45.688
                         46.366
                         46.917
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Intercontinental Ballistic Missile (ICBM) Propulsion Application Program develops strategic propulsion capability through projects exploring improvements and/or alternatives to current propulsion systems, conducting studies assessing application of new technologies to meet future common propulsion system requirements, assessing opportunities for applying common materials and technology between the ICBM, submarine-launched ballistic missile (SLBM) propulsion systems, and other solid rocket motor propulsion capabilities to demonstrate a potential family of motors capability.

BA4 - This program is in Budget Activity 4, Advanced Component Development and Prototypes (ACD&P) because efforts are necessary to evaluate integrated technologies, representative modes or prototype systems in a high fidelity and realistic operating environment.
                         
                             
                                 Advanced Third Stage Domestic Fiber Motor Case Development
                                 
                                     2.400
                                     Minuteman III Advanced Third Stage Domestic Fiber Motor Case Development.
                                
                                 
                                     0.000
                                     Complete composite case build of the advanced third stage motor.
                                
                            
                        
                         
                             
                                 Propulsion Application Program
                                 Assess, develop, evaluate, and demonstrate common solid propulsion technology and manufacturing leading to a static fire test launch.  Develop strategic propulsion capability and explore improvements to current systems.  Supports the research and development industrial base and critical infrastructure
                                 
                                     
                                         40.697
                                         Supported the Solid Rocket Motor (SRM) research and development industrial base and critical infrastructure.  Continued assessment and demonstration of ordnance and post-boost technology development.  Continued Large Class Stage (LCS) motor development.  Completed case build and wind for LCS hydro test.  Completed hydro test on LCS motors.  Began composite case design and build for advanced third stage motor.
                                    
                                
                                 
                                     
                                         43.260
                                         Support the SRM research and development industrial base and critical infrastructure.  Continue assessment and demonstration of ordnance and post-boost technology development.  Continue 92" LCS motor development.  Continue intermediate design review for the 92" LCS motors.  Continue static fire test preparation for 92" LCS motors.
                                    
                                     
                                         44.574
                                    
                                     
                                         44.574
                                         Support the SRM research and development industrial base and critical infrastructure.  Continue assessment and demonstration of ordnance and post-boost technology development.  Continue 92" LCS motor development.  Complete intermediate design review for the 92" LCS motors.  Complete static fire test for 92" LCS motors.
                                    
                                     
                                         0.000
                                          
                                    
                                
                            
                        
                         
                             
                                 Activity Not Provided
                                 None
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                        
                         Studies, analyses, and motor test firings will be accomplished; efforts will be conducted using contracting strategies deemed most appropriate, generally using competitive cost plus contracts.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         
                             
                                 Product Development
                                 *AFRL, Edwards AFB CA; Aerojet, Sacremento CA; ATK Thiokol, Corrinne UT

                                 
                                     
                                         Test and evaluation of solid propulsion technologies
                                         Various
                                         AFRL; Aerojet, ATK Thiokol
                                         *SEE REMARKS, 
                                         
                                             151.330
                                             
                                                 23.974
                                                 2010-11
                                            
                                             
                                                 26.594
                                            
                                             
                                                 26.594
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                     
                                         Systems Engineering
                                         MIPR
                                         SDTW
                                         Kirtland AFB, NM
                                         
                                             0.000
                                             
                                                 10.500
                                                 2011-01
                                            
                                             
                                                 11.500
                                            
                                             
                                                 11.500
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                     
                                         Assess and demonstrate ordnance and post-boost components
                                         Various
                                         AFRL, Aerojet, ATK Thiokol
                                         *SEE REMARKS, 
                                         
                                             1.000
                                             
                                                 1.000
                                                 2011-01
                                            
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                     
                                         Evaluation of hazard classification methods
                                         Various
                                         AFRL, Aeorjet, ATK Thiokol
                                         *SEE REMARKS, 
                                         
                                             1.000
                                             
                                                 1.000
                                                 2011-01
                                            
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                
                            
                             
                                 Support
                                 *AFNWC/NWC, Hill AFB CA; AFRL, Edwards AFB CA
                                 
                                     
                                         Other Program Support
                                         Various
                                         AFNWC/NWC; AFRL
                                         *SEE REMARKS, 
                                         
                                             12.415
                                             
                                                 1.786
                                                 2010-11
                                            
                                             
                                                 1.980
                                            
                                             
                                                 1.980
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Static Fire
                                         C
                                         CPAF
                                         AEDC
                                         Edwards AFB, CA
                                         
                                             0.531
                                             
                                                 5.000
                                                 2010-11
                                            
                                             
                                                 2.500
                                            
                                             
                                                 2.500
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                
                            
                             
                                 Management Services
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                                 MCS static test fire
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 MCS Stage 3 composite case delivery
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 LCS motors case deliveries
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                             
                                 LCS motors hydro test
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 LCS motors static test fires
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                        
                    
                
                 
                     641022
                     ICBM Reentry Vehicle Applications
                     
                         5.471
                         5.538
                         5.738
                         5.738
                         0.000
                         5.899
                         5.986
                         6.077
                         6.184
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Intercontinental Ballistic Missile (ICBM) Reentry Vehicle (RV) Applications Program ensures the ICBM force is equipped with the safest and most reliable RVs and explores options for common, multi-mission capabilities.  The program enables a responsive engineering infrastructure to support RVs beyond their original design life by addressing operational system issues and ensuring the availability of long-lead components/materials while identifying life cycle cost reduction methods. In addition, the program also develops and tests advanced RV technologies to meet future requirements.  The program leverages investments by the Science & Technology community and Navy reentry systems applications program.  Products are tested on a space available basis on Minuteman and Trident Force Development Evaluation (FDE) flights.

BA4 - This program is in Budget Activity 4, Advanced Component Development and Prototypes (ACD&P) because efforts are necessary to evaluate integrated technologies, representative modes or prototype systems in a high fidelity and realistic operating environment.
                         
                             
                                 Reentry Vehicle Applications
                                 Develop, evaluate, and test reentry vehicle materials and technologies for use in current and future strategic systems.
                                 
                                     
                                         5.471
                                         Continued carbon-carbon (C/C) thermal protection systems (TPS) material studies.  Continued to validate reentry vehicle materials at NASA Ames.  Conducted TPS testing of C/C silicon carbide at NASA Dryden.  Evaluated alternate battery technology to increase service life, reduce costs, and increase reliability.  Conducted material test vehicle flight data analysis.
                                    
                                
                                 
                                     
                                         5.538
                                         Continue development, evaluation, and testing of Reentry Vehicle materials and technologies.  Continue Thermal Protection System  and antenna window technology testing.  Continue development of modeling and simulation tools and thermal testing of nosetip materials. Ground test reentry fuze battery technology.
                                    
                                     
                                         5.738
                                    
                                     
                                         5.738
                                         Continue arcjet testing of thermal protection system materials.  Complete  thermal testing and analyze antenna window technologies.  Continue nosetip material testing.
                                    
                                     
                                         0.000
                                          
                                    
                                
                            
                        
                         
                             
                                 Activity Not Provided
                                 None
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                        
                         Studies, analyses, limited engineering, and pre-prototype hardware development will be accomplished; efforts will be conducted using contracting strategies deemed most appropriate, generally using competitive cost plus contracts.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         
                             
                                 Product Development
                                 *Northrup Grumman, FMI, Boeing
**Northrop Grumman, Clearfield UT; FMI. Biddeford ME; Boeing, Anaheim CA
                                 
                                     
                                         Continue development, evaluation and testing of Reentry Vehicle materials and technologies
                                         Various
                                         *SEE REMARKS
                                         **SEE REMARKS, CA
                                         
                                             42.248
                                             
                                                 4.174
                                                 2010-11
                                            
                                             
                                                 4.338
                                            
                                             
                                                 4.338
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Program Support
                                         Various
                                         AFNWC/NWC
                                         Hill AFB, UT
                                         
                                             5.495
                                             
                                                 0.714
                                                 2010-11
                                            
                                             
                                                 0.750
                                            
                                             
                                                 0.750
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 *NASA Ames; Dryen Flight Research Center
**NASA Ames, Santa Clara CA; Dryen Flight Research Center, Edwards AFB CA
                                 
                                     
                                         Materials
                                         Reqn
                                         AFRL Materials Lab
                                         Wright-Patterson AFB, OH
                                         
                                             1.550
                                             
                                                 0.400
                                                 2010-12
                                            
                                             
                                                 0.400
                                            
                                             
                                                 0.400
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                     
                                         Ground ARC Jet Testing
                                         PO
                                         Arnold Engineering & Development Center
                                         Arnold AFB, TN
                                         
                                             0.950
                                             
                                                 0.250
                                                 2010-12
                                            
                                             
                                                 0.250
                                            
                                             
                                                 0.250
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                     
                                         TPS Testing
                                         MIPR
                                         *SEE REMARKS
                                         **SEE REMARKS, 
                                         
                                             3.381
                                             
                                                 0.000
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.381
                                             0.000
                                        
                                    
                                
                            
                             
                                 Management Services
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                                 Reentry Vehicles Materials Arc Jet Testing
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 Reentry Vehicle Antenna Window tests
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 Development of Reentry Vehicle modeling and simulation
                                 
                                     
                                         2
                                         2010
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 Nosetip Materials testing
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 Fuze Battery technology testing
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 Penetration Aid Alternative Design Study
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                        
                    
                
                 
                     641023
                     Rocket System Launch Program
                     
                         0.026
                         0.024
                         0.025
                         0.025
                         0.000
                         0.025
                         0.026
                         0.026
                         0.026
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The purpose of the ICBM Rocket System Launch Program (RSLP) is to perform studies and analyses that determine the most constructive and cost effective use of missile assets after they are deactivated or considered excess and added to the RSLP inventory.

BA4 - This program is in Budget Activity 4, Advanced Component Development and Prototypes (ACD&P) because efforts are necessary to evaluate integrated technologies, representative modes or prototype systems in a high fidelity and realistic operating environment.
                         
                             
                                 Rocket System Launch Program
                                 Study and analyze the most constructive use of deactivated missile assets to be added to the RSLP inventory and the adoption of low cost front-end systems for use on deactivated missile assets.
                                 
                                     
                                         0.026
                                         Continue on-going studies for the adoption of low-cost front-end systems for use on deactiviated missile assets.  
                                    
                                
                                 
                                     
                                         0.024
                                         Continue on-going studies for the adoption of low-cost front-end systems for use on deactiviated missile assets.  
                                    
                                     
                                         0.025
                                    
                                     
                                         0.025
                                         Conduct RSLP studies and analyses.
                                    
                                     
                                         0.000
                                          
                                    
                                
                            
                        
                         
                             
                                 Activity Not Provided
                                 None
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                        
                         Studies and analyses will be performed primarily in-house augmented with contractor support as required.  Any special projects funded under this project that will require development and/or evaluation of hardware along with the associated employment concepts, will be awarded to qualified industry sources following open competition.  Type of contract used (e.g., CPIF, FPIF, etc) will be that deemed most advantageous to the government, generally using cost plus contracts.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         
                             
                                 Product Development
                            
                             
                                 Support
                                 
                                     
                                         Engineering Support
                                         Various
                                         Space Development and Test Wing
                                         Kirtland AFB, NM
                                         
                                             3.756
                                             
                                                 0.024
                                                 2010-11
                                            
                                             
                                                 0.025
                                            
                                             
                                                 0.025
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                            
                             
                                 Management Services
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                                 Annual Studies/Analyses
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                        
                    
                
                 
                     644209
                     Long Range Planning (LRP)
                     
                         2.830
                         2.769
                         2.562
                         2.562
                         0.000
                         2.560
                         2.595
                         2.635
                         2.681
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Long Range Planning (LRP) task analyzes systems to identify common potential modifications of the Minuteman III required to meet user objectives relative to long term sustainment, technology insertion, employment, and force structure.  The studies focus on system supportability, operability, reliability, and maintainability.  Options/concepts generated by these studies are evaluated for feasibility, system impacts, and cost.  The LRP also lays the groundwork for analysis supporting future weapon systems development and deployment.  Pre-milestone activities may be conducted for current or future Intercontinental Ballistic Missile (ICBM) weapon systems to include entry criteria for milestone activities.


BA4 - This program is in Budget Activity 4, Advanced Component Development and Prototypes (ACD&P) because efforts are necessary to evaluate integrated technologies, representative modes or prototype systems in a high fidelity and realistic operating environment.
                         
                             
                                 Long Range Planning
                                 Analyze and plan current and future ICBM modifications for long term sustainment, technology insertion, employment and force structure.
                                 
                                     
                                         2.830
                                         Completed range architecture, concrete, industrial base and modular mechanical ordnance destruct system (MMODS) studies.
                                    
                                
                                 
                                     
                                         2.769
                                         Continue support of the consolidated long range plan.  Continue feasibility and life extension studies.  Examine pre-milestone activities that may be conducted for current or future ICBM weapon systems. 


                                    
                                     
                                         2.562
                                    
                                     
                                         2.562
                                         Continue support of the consolidated long range plan.  Continue feasibility and life extension studies.  Continue pre-milestone activities that may be conducted for current or future ICBM weapon systems.

                                    
                                     
                                         0.000
                                          
                                    
                                
                            
                        
                         
                             
                                 Activity Not Provided
                                 None
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                        
                         Studies and analyses will be accomplished; efforts will be conducted using contracting strategies deemed most appropriate, generally using competitive cost plus contracts.
                         Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                    
                     
                         
                             
                                 Product Development
                                 *Northrop Grumman; The MITRE Corporation, Bedford MA;  Various
**Northrop Grumman, Clearfield UT; The MITRE Corp, Bedford MA
                                 
                                     
                                         Long Range Plan
                                         SS
                                         CPAF
                                         Northrop Grumman
                                         Clearfield, UT
                                         
                                             6.080
                                             
                                                 0.170
                                                 2010-12
                                            
                                             
                                                 0.170
                                            
                                             
                                                 0.170
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                     
                                         Studies
                                         Various
                                         *SEE REMARKS
                                         **SEE REMARKS, 
                                         
                                             39.480
                                             
                                                 1.892
                                                 2010-12
                                            
                                             
                                                 1.692
                                            
                                             
                                                 1.692
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Other program support
                                         Various
                                         AFNWC/NWC
                                         Clearfield, UT
                                         
                                             5.495
                                             
                                                 0.707
                                                 2010-11
                                            
                                             
                                                 0.700
                                            
                                             
                                                 0.700
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             TBD
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                            
                             
                                 Management Services
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                                 Long Range Planning studies
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                                         4
                                         2016
                                    
                                
                            
                             
                                 Feasibility/life extension studies
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 Conventional Strike Missile study
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                                         2010
                                    
                                     
                                         4
                                         2011
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